
LOCAL PUBLIC AGENCY QUARTERLY REPORT 
 

1. Designation number (Des. No.):  ____________ 
 
2. Project description:  _____________________________________________________ 

______________________________________________________________________ 
 

3. Quarter:  _______________________________________________________________ 
                      March (due 4/21), June (due 7/21), September (due 10/21), or December (due 1/21) 
 

4. Year:  _________ 
 

5. Local public agency:  __________________________________________ 
 

6. District:  _______________________________________________________________ 
Crawfordsville, Fort Wayne, Greenfield, LaPorte, Seymour, or Vincennes 

 
7. Program:  ______________________________________________________________ 

(Group 3, Group 4, Local Bridge, Transportation Enhancement, National   
Historic Covered Bridge, Forest Highway, Cooperative Recreational Access) 

 
8. Project cost*       Last Report Current 

a. Preliminary engineering (survey, design, 
environmental, geotechnical work, etc.) cost  __________ __________ 
b. Land acquisition cost     __________ __________ 
c. Reimbursable utility cost    __________ __________ 
d. Construction cost     __________ __________ 
e. Construction inspection cost    __________ __________ 
f. Total cost      __________ __________ 

 
9. Schedule       Last Report Current 

a.  Ready for contracts** date    __________ __________ 
 

10. Environmental document 
Type:  ________________________________________ 
 Statewide CE, Federal CE, EA/FONSI, EIS/ROD 
Date Completed:  __________________________________________ 
      Date of FONSI for an EA or date of ROD for an EIS 
Estimated date it will be complete:  _____________________________ 

 
11. Land acquisition      Last Report Current 

Total No. No. Secured No. Secured 
   Parcels    _______ _________ ________ 
 
 Estimated date when all parcels will be secured:  ______________________________ 
 



12. Permits Required (Yes/No) Date Applied Date Received  Date Expires 
 

401  ________  __________ ___________  __________ 
404  ________  __________ ___________  __________ 
DNR  ________  __________ ___________  __________ 
Rule 5  ________  __________ ___________  __________ 
FAA  ________  __________ ___________  __________ 
Other*** ________  __________ ___________  __________ 

 
All permits were secured as of:  _____________________________________ 

  Estimated date when all permits will be received:  _______________________ 
 

13. Status of coordination with utilities/relocation of utilities 
Date completed:  _______________________ 
Estimated date when complete:  ______________________________ 

 
14. Status of railroad coordination 

Date completed:  _______________________ 
Estimated date when complete:  ______________________________ 

 
15. Comments (Explain changes in cost or schedule; list progress since the last report):  

______________________________________________________________________ 
______________________________________________________________________ 

 
16. Prepared by:  ____________________ _____________________ ___________ 

Designer   Consultant   Date 
 

17. Signed by LPA:  _______________________ _______________ ___________ 
    Name    Title   Date 

 
 
Send (by e-mail or mail) to the appropriate District Local Programs Coordinator. 
 
*Submission of this form does not constitute a request for or approval of additional federal 
funds. 
**Ready for Contracts date is 13 weeks before bids are opened. 
***Please specify the type of other permit. 


